Project - CPS

		PRE PRODUCTION
		Approval on Treatment & Execution plan
		1st PAYMENT
Wednesday	**8/28/2024**	**Locking the Team + cast 1st Batch [Internal]**
Thursday	**8/29/2024**	StoryBoard + Arranging Recce + Permissions Submissions
Friday	**8/30/2024**	Scounting + Recce
Saturday	**8/31/2024**	Scounting + Recce
Sunday	**9/1/2024**	**Preperations** [Locations + Art Dep + stylist + Locking Cast] + Recording VO (Upon Script Status) + Clients Approvals (location - Cast ....etc)
Monday	**9/2/2024**	
Tuesday	**9/3/2024**	
Wednesday	**9/4/2024**	
Thursday	**9/5/2024**	
Friday	**9/6/2024**	
Saturday	**9/7/2024**	**PPM Meeting**
		PRODUCTION
Tuesday	**9/10/2024**	**Shootiny Day**
		POSt -PRODUCTION
Friday	**9/13/2024**	Editing
Saturday	**9/14/2024**	Editing
Sunday	**9/15/2024**	Editing
Monday	**9/16/2024**	Editing
Tuesday	**9/17/2024**	**First Darft**
Wednesday	**9/18/2024**	Receiving Feedback on the First Draft
Thursday	**9/19/2024**	Amendments on the First Draft
Friday	**9/20/2024**	-
Saturday	**9/21/2024**	Final Delivery
Sunday	**9/22/2024**	
Monday	**9/23/2024**	**Final Payment**
Tuesday	**9/24/2024**	
Wednesday	**9/25/2024**	